DEV PLANNING TASK LIST

1	Choose Bootstrap Pages to use
2	Organize content
3	Create Wireframe
4	Choose link placement
5	Create Link Flow Chart
6	Choose images
7	Rename images
8	Resize images
9	Create image placement guide

Images Folder

Page	Image	Length	Width
Home	Home_main	1900	1080
About	About_main	750	450
About	Page-main	1900	1080
Who We Are	Page-main	1900	1080
Who We Are	Partner1	750	450
Who We Are	Partner2	750	450
Who We Are	Partner3	750	450
Who We Are	Member1	750	450
Who We Are	Member2	750	450
Who We Are	Member3	750	450
Multi-Family	Page-main	1900	1080
Multi-Family	MF1	700	400
Multi-Family	MF2	700	400
Multi-Family	MF3	700	400
Multi-Family	MF4	700	400
Multi-Family	MF5	700	400
Multi-Family	MF6	700	400
Development	Page-main	1900	1080
Development	Land1	700	400
Development	Land2	700	400
Development	Land3	700	400
Development	Land4	700	400
Development	Land5	700	400
Development	Land6	700	400

Document Folder

Marketing Package Placeholder
Wireframe
Link Flow Chart
Task List